

February 11, 2026

WHEREAS, on May 10, 2023, the City Council authorized a construction services contract with BAR Constructors, Inc. for headworks & primary clarifiers improvements at the Central Wastewater Treatment Plant, in an amount not to exceed \$48,559,500.00 by Resolution No. 23-0636; and

WHEREAS, on September 24, 2025, the City Council authorized an increase in the construction services contract with BAR Constructors, Inc. for additional work associated with replacing the existing sulfur dioxide piping and equipment for the sulfur dioxide evaporators at the Central Wastewater Treatment Plant, in an amount not to exceed \$1,873,456.25, from \$48,559,500.00 to \$50,432,956.25 by Resolution No. 25-1542; and

WHEREAS, additional work is required to include installation of an alignment for the by-pass line, supportive work for the rehabilitation of two existing clarifier pipelines, critical repairs to the odor control pipeline at the Dallas headworks building, and the installation of a junction box and manholes to connect two existing pipelines associated with the Central Wastewater Treatment Plant Headworks and Primary Clarifiers Improvement Project; and

WHEREAS, BAR Constructors, Inc., 805 Katy Street, Lancaster, Texas 75146, has submitted an acceptable proposal for this additional work; and

WHEREAS, the Dallas Water Utilities Department recommends that Contract No. DWU-2023-00021364 be increased by \$1,421,849.94, from \$50,432,956.25 to \$51,854,806.19.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with BAR Constructors, Inc. (Change Order No. 2) is authorized for additional work required to include installation of an alignment for the by-pass line, supportive work for the rehabilitation of two existing clarifier pipelines, critical repairs to the odor control pipeline at the Dallas headworks building, and the installation of a junction box and manholes to connect two existing pipelines associated with ~~for~~ the Central Wastewater Treatment Plant Headworks and Primary Clarifiers Improvement Project, in an amount not to exceed \$1,421,849.94, increasing the contract amount from \$50,432,956.25 to \$51,854,806.19.

SECTION 2. That the proposed Change Order No. 2 with BAR Constructors, Inc., be accepted, and that Contract No. DWU-2023-00021364 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$1,421,849.94 to BAR Constructors, Inc. from the Wastewater Construction Fund, Fund 0103, Department DWU, Unit CS40, Object 4599, Program 721186, Encumbrance/Contract No. DWU-2023-00021364, Vendor 125824.

February 11, 2026

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.