

October 22, 2025

WHEREAS, on September 27, 2023, the City Council authorized a construction services contract for the Bachman Dam and Spillway Improvement Project with Rebcon LLC; and

WHEREAS, additional work outside the scope of the original contract is required to complete the Bachman Dam and Spillway Improvement Project; and

WHEREAS, Rebcon LLC, 1868 West Northwest Highway, Dallas, Texas 75220, has submitted an acceptable proposal for this additional work; and

WHEREAS, the Dallas Water Utilities Department recommends that Contract No. DWU-2023-00022760 be increased by \$1,017,556.72, from \$43,179,000.00 to \$44,196,556.72.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Rebcon LLC (Change Order No. 1) is authorized for additional work associated with the Bachman Dam and Spillway Improvement Project, in an amount not to exceed \$1,017,556.72, increasing the original contract amount from \$43,179,000.00 to \$44,196,556.72.

SECTION 2. That the proposed Change Order No. 1 with Rebcon LLC, be accepted, and that Contract No. DWU-2023-00022760 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$1,017,556.72 to Rebcon LLC, from the Water Construction Fund, Fund 0102, Department DWU, Unit CW40, Object 4320, Program 723113, Encumbrance/Contract No. DWU-2023-00022760, Vendor 243551.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.