

April 9, 2025

WHEREAS, On August 10, 2022, City Council authorized a professional services contract with Pacheco Koch Consulting Engineers, LLC dba Pacheco Koch a Westwood Company, to provide engineering services for storm drainage relief and erosion control improvements at four locations, in an amount not to exceed \$221,579.00, by Resolution No. 22-1128; and

WHEREAS, initial engineering services identified the need to replace the Cedar Creek Bridge at Moore Street and raise the deck above the 100-year floodplain and the need to prepare additional easement documents for erosion control improvements at Holliday Road and West Kiest Boulevard; and

WHEREAS, additional engineering services are required to develop construction documents and provide construction administration for the Cedar Creek bridge at Moore Street, and to provide easement documents for erosion control improvements at Holliday Road and West Kiest Boulevard; and

WHEREAS, Pacheco Koch Consulting Engineers, LLC dba Pacheco Koch, a Westwood Company, 7557 Rambler Road, Suite 1400, Dallas, Texas 75231, has submitted an acceptable proposal to provide these engineering services; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 21-287E be increased by \$454,105.00, from \$221,579.00 to \$675,684.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That the proposed Supplemental Agreement No. 1 to the professional services contract be accepted and that Contract No. 21-287E with Pacheco Koch Consulting Engineers, LLC dba Pacheco Koch a Westwood Company, be revised accordingly.

SECTION 2. That the City Manager be and is hereby authorized to execute Supplemental Agreement No. 1 to the professional services contract with Pacheco Koch Consulting Engineers, LLC dba Pacheco Koch a Westwood Company, approved as to form by the City Attorney, to provide additional engineering services necessary for the development of construction plans, specifications and contract documents, and construction observation for the Cedar Creek Bridge replacement at Moore Street and to prepare additional survey documents for erosion control easements at Holliday Road and West Kiest Boulevard, in an amount not to exceed \$454,105.00, increasing the contract amount from \$221,579.00 to \$675,684.00.

April 9, 2025

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$454,105.00 to Pacheco Koch Consulting Engineers, LLC dba Pacheco Koch a Westwood Company, in accordance with the terms and conditions of the contract, as follows:

Storm Drainage Management Capital Construction Fund Fund 0063, Department SDM, Unit W411 Object 4111, Program SD22W411, Vendor 342980 Encumbrance/Contract No. CX- SDM-2022-00019450	\$ 5,000.00
Storm Drainage Management Capital Construction Fund Fund 0063, Department SDM, Unit W234 Object 4111, Program TW17W234, Vendor 342980 Encumbrance/Contract No. CX-SDM-2022-00019450	\$ 2,500.00
Storm Drainage Management Capital Construction Fund Fund 0063, Department SDM, Unit W404 Object 4111, Program SD22W404, Vendor 342980 Encumbrance/Contract No. CX-SDM-2022-00019450	<u>\$ 446,605.00</u>
Total amount	\$ 454,105.00

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.