

August 28, 2024

WHEREAS, on August 10, 2022, the City Council authorized a construction services contract with Archer Western Construction, LLC for major maintenance and rehabilitation improvements at Dallas Water Utilities' raw water system facilities located at Lake Ray Hubbard, by Resolution No. 22-1131; and

WHEREAS, additional work is required for the rehabilitation and replacement of infrastructure at Lake Ray Hubbard to complete the proposed improvements; and

WHEREAS, Archer Western Construction, LLC, 1411 Greenway Drive, Irving, Texas 75038, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 22-107 be increased by \$993,520.00, from \$32,082,400.00 to \$33,075,920.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Archer Western Construction, LLC (Change Order No. 1) is authorized for additional work associated with improvements at Dallas Water Utilities' raw water system facilities located at Lake Ray Hubbard, in an amount not to exceed \$993,520.00, increasing the contract amount from \$32,082,400.00 to \$33,075,920.00.

SECTION 2. That the proposed Change Order No. 1 with Archer Western Construction, LLC, be accepted, and that Contract No. 22-107 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$993,520.00 to Archer Western Construction, LLC from the Water Construction Fund, Fund 0102, Department DWU, Unit CW20, Object 4320, Program 722107, Encumbrance/Contract No. DWU-2022-00019291, Vendor VS0000064407.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.