

January 14, 2026

**WHEREAS**, on February 10, 2025, Administrative Action No. 25-5376 was authorized for the professional engineering services contract with HVJ North Texas – Chelliah Consultants, Inc., dba HVJ Associates, in an amount not to exceed \$99,391.80 to provide concrete and material testing associated with the Elam Road Safe Routes to School (SRTS) Pedestrian Improvements Project (CSJ 0918-47-326) along Elam Road from North Jim Miller Road to Pemberton Hill Road; and

**WHEREAS**, the City desires to execute Supplemental Agreement No. 1 to the contract with HVJ North Texas – Chelliah Consultants, Inc., dba HVJ Associates to facilitate the required concrete and material testing through the end of the project, in the amount of \$30,523.00, increasing the contract amount from \$99,391.80 to \$129,914.80.

**Now, Therefore,**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That the City Manager is hereby authorized to execute Supplemental Agreement No. 1 to the professional engineering services contract with HVJ North Texas – Chelliah Consultants, Inc., dba HVJ Associates, to extend the contract from 336 working days to 356 working days; and increase the contract amount by \$30,523.00, from \$99,391.80 to \$129,914.80 to support the required concrete and material testing through the end of the project.

**SECTION 2.** That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$30,523.00 to HVJ North Texas – Chelliah Consultants, Inc., dba HVJ Associates, in accordance with the terms and conditions of the agreement, from the Bike Lane Fund, Fund 0791, Department PBW, Unit W660, Object 4111, Program BIKELANES, Encumbrance/Contract No. TRN-2025-00027147, Vendor VS92425.

**SECTION 3.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.