

June 22, 2022

WHEREAS, on September 23, 2020, City Council authorized a construction contract with Rebcon, Inc. for the White Rock Lake Dam and Spillway Maintenance Improvements Project by Resolution No. 20-1469; and

WHEREAS, additional work was recommended by the engineer during construction following investigation of concrete normally underwater or with limited accessibility due to the flow of water, including the replacement of concrete on the dam revetment wall, in the spillway channel, and along the ogee weir; and

WHEREAS, Rebcon, Inc., 1868 West Northwest Highway, Dallas, Texas 75220, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 20-133 be increased by \$543,030.65, from \$5,997,105.00 to \$6,540,135.65.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Rebcon, Inc. (Change Order No. 1) is authorized for work associated with the White Rock Lake Dam and Spillway Maintenance Improvements Project, in an amount not to exceed \$543,030.65, increasing the contract amount from \$5,997,105.00 to \$6,540,135.65.

SECTION 2. That proposed Change Order No. 1 with Rebcon, Inc., be accepted, and that Contract 20-133 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$543,030.65 to Rebcon, Inc. from the Water Capital Improvement G Fund, Fund 5115, Department DWU, Unit PW31, Object 4320, Program 720133, Encumbrance/Contract No. DWU-2020-00004228, Vendor 243551.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.