

September 11, 2019

**WHEREAS**, on January 24, 2018, City Council authorized a construction contract with Eagle Contracting Limited Partnership for Peak Flow Basin No. 4 Expansion and Site Improvements at the Southside Wastewater Treatment Plant, in an amount not to exceed \$14,399,000.00, by Resolution No. 18-0215; and

**WHEREAS**, it is necessary to authorize Change Order No. 1 for additional work to repair the east slope and provide additional steel reinforcement for the basin floor; and

**WHEREAS**, Eagle Contracting, L.P., 5700 Park Vista Circle, Fort Worth, Texas 76244, has submitted an acceptable proposal for this additional work; and

**WHEREAS**, Dallas Water Utilities recommends that Contract No. 18-012 be increased by \$250,648.90, from \$14,399,000.00 to \$14,649,648.90.

**Now, Therefore,**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That an increase in the construction services contract with Eagle Contracting, L.P. (Change Order No. 1) is authorized for additional work associated with the construction of the Peak Flow Basin No. 4 Expansion and Site Improvements at the Southside Wastewater Treatment Plant, in an amount not to exceed \$250,648.90, increasing the contract amount from \$14,399,000.00 to \$14,649,648.90.

**SECTION 2.** That the proposed Change Order No. 1 with Eagle Contracting, L.P. be accepted, and that Contract No. 18-012 be revised accordingly.

**SECTION 3.** That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$250,648.90 to Eagle Contracting, L.P. from the Wastewater Capital Improvement E Fund, Fund 3116, Department DWU, Unit PS31, Object 4330, Program 718012, Encumbrance/Contract No. CX-DWU-2018-00004650, Vendor 356959.

**SECTION 4.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.