

September 9, 2020

WHEREAS, on June 27, 2018, City Council authorized a contract with Archer Western Construction, LLC for the East Side Water Treatment Plant Site and Security Improvements Project, in an amount not to exceed \$2,655,900.00, by Resolution No. 18-0950; and

WHEREAS, additional work was identified during construction to improve the durability of the original design, address constructability issues, and to make long-term maintenance improvements; and

WHEREAS, Archer Western Construction, LLC, 1411 Greenway Drive, Irving, Texas 75038, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 18-207 be increased by \$396,360.56, from \$2,655,900.00 to \$3,052,260.56.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Archer Western Construction, LLC (Change Order No. 1) is authorized for additional work associated with the East Side Water Treatment Plant Site and Security Improvements Project, in an amount not to exceed \$396,360.56, increasing the contract amount from \$2,655,900.00 to \$3,052,260.56.

SECTION 2. That the proposed Change Order No. 1 with Archer Western Construction, LLC be accepted and that Contract No. 18-207 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$396,360.56 to Archer Western Construction, LLC from the Water Capital Improvement D Fund, Fund 2115, Department DWU, Unit PW32, Object 4320, Program 718207, Encumbrance CX-DWU-2018-00006479, Vendor VS0000064407.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.