



Legislation Details (With Text)

**File #:** 22-2475      **Version:** 1      **Name:**  
**Type:** CONSENT AGENDA      **Status:** Corrected; Approved  
**File created:** 10/13/2022      **In control:** Park & Recreation Department  
**On agenda:** 11/9/2022      **Final action:**  
**Title:** Authorize an increase in the construction services contract with RoeschCo Construction, Inc. for additional work on the Trinity Strand Trail Phase 2, located between Inwood Road Dallas Area Rapid Transit Station to Turtle Creek Boulevard - Not to exceed \$851,117.52, increasing the contract amount from \$5,521,648.56 to \$6,372,766.08 - Financing: Street and Transportation Improvement Funds (2012 General Obligation Bond Fund)

**Sponsors:**

**Indexes:** 2, 6

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**STRATEGIC PRIORITY:** Quality of Life, Arts & Culture

**AGENDA DATE:** November 9, 2022

**COUNCIL DISTRICT(S):** 2, 6

**DEPARTMENT:** Park & Recreation Department

**EXECUTIVE:** John D. Jenkins

**SUBJECT**

Authorize an increase in the construction services contract with RoeschCo Construction, Inc. for additional work on the Trinity Strand Trail Phase 2, located between Inwood Road Dallas Area Rapid Transit Station to Turtle Creek Boulevard - Not to exceed \$851,117.52, **increasing the contract amount** from \$5,521,648.56 to \$6,372,766.08 - Financing: Street and Transportation Improvement Funds (2012 General Obligation Bond Fund)

**BACKGROUND**

This action will authorize Change Order No. 2 to the construction services contract with RoeschCo Construction, Inc. The original scope of work was for the construction of the Trinity Strand Trail Phase 2.

The project scope addressed with this change order is necessary to add traffic signal lights to comply with requests from the Transportation Department and address additional unforeseen work items.



Keith Roescho, President

**MAP**

Attached