



Legislation Details (With Text)

File #: 20-2217 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 11/2/2020 **In control:** Water Utilities Department

On agenda: 1/13/2021 **Final action:**

Title: Authorize an increase in the construction services contract with SYB Construction Company, Inc. for drainage improvements at the intersection of Douglas Avenue and Joyce Way - Not to exceed \$61,677.00, from \$4,293,456.25 to \$4,355,133.25 - Financing: Storm Drainage Management Capital Construction Fund

Sponsors:

Indexes: 13

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability

AGENDA DATE: January 13, 2021

COUNCIL DISTRICT(S): 13

DEPARTMENT: Water Utilities Department

EXECUTIVE: Majed Al-Ghafry

SUBJECT

Authorize an increase in the construction services contract with SYB Construction Company, Inc. for drainage improvements at the intersection of Douglas Avenue and Joyce Way - Not to exceed \$61,677.00, from \$4,293,456.25 to \$4,355,133.25 - Financing: Storm Drainage Management Capital Construction Fund

BACKGROUND

On January 22, 2020, City Council authorized a construction services contract with SYB Construction Company, Inc. for the installation of water and wastewater mains at six locations by Resolution No. 20-0221. After award of the contract, storm drainage concerns were identified at the intersection of Douglas Avenue and Joyce Way. Upon field investigation and coordination, it was determined that storm drainage improvements were warranted, and it was deemed most efficient to include the additional work as a part of this construction contract that includes water and wastewater main improvements in Douglas Avenue and Joyce Way.

This action will authorize Change Order No. 1 to the construction services contract with SYB

Attached