



Legislation Details (With Text)

File #: 20-1732 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 8/31/2020 **In control:** Water Utilities Department

On agenda: 10/28/2020 **Final action:** 10/28/2020

Title: Authorize an increase in the construction services contract with Archer Western Construction, LLC for additional work associated with the construction of a new residuals handling facility at the Elm Fork Water Treatment Plant - Not to exceed \$255,063.00, from \$26,965,771.62 to \$27,220,834.62 - Financing: Water Capital Improvement D Fund

Sponsors:

Indexes: 200

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability

AGENDA DATE: October 28, 2020

COUNCIL DISTRICT(S): Outside City Limits

DEPARTMENT: Water Utilities Department

EXECUTIVE: Majed Al-Ghafry

SUBJECT

Authorize an increase in the construction services contract with Archer Western Construction, LLC for additional work associated with the construction of a new residuals handling facility at the Elm Fork Water Treatment Plant - Not to exceed \$255,063.00, from \$26,965,771.62 to \$27,220,834.62 - Financing: Water Capital Improvement D Fund

BACKGROUND

The Elm Fork Water Treatment Plant located in Carrollton, Texas, is the second largest of three water treatment plants serving customers of the City of Dallas. On May 10, 2017, City Council authorized a contract for the construction of a new residuals handling facility at the Elm Fork Water Treatment Plant by Resolution No. 17-0764. Residuals are a normal by-product of the drinking water treatment process and consist of solids removed from the source water by the addition of coagulants and a sedimentation process.

The residuals handling facility project includes the construction of a new residuals pump station and transfer lines as well as gravity thickeners, chemical feed systems, mechanical piping, and site

Total Project Cost \$27,220,834.62

M/WBE INFORMATION

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as follows:

Contract Amount	Category	M/WBE Goal	M/WBE %	M/WBE \$
\$255,063.00	Construction	25.00%	136.83%	\$348,999.25
• This contract exceeds the M/WBE goal.				
• Change Order No. 2 - 11.02% Overall M/WBE participation				
• Archer Western Construction, LLC. - Dallas County; Workforce - 7.92% Local				

OWNER

Archer Western Construction, LLC

Daniel P. Walsh, President

MAP

Attached