



Legislation Details (With Text)

**File #:** 21-1684      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 8/30/2021      **In control:** Water Utilities Department

**On agenda:** 10/13/2021      **Final action:**

**Title:** Authorize an increase in the construction services contract with Stoic Civil Construction, Inc. for emergency work at the pedestrian bridge over White Rock Creek in RP Brooks Park - Not to exceed \$170,064.00, from \$4,522,689.50 to \$4,692,753.50 - Financing: General Fund

**Sponsors:**

**Indexes:** 10, 13

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**STRATEGIC PRIORITY:** Mobility Solutions, Infrastructure, and Sustainability

**AGENDA DATE:** October 13, 2021

**COUNCIL DISTRICT(S):** 10, 13

**DEPARTMENT:** Water Utilities Department

**EXECUTIVE:** Majed Al-Ghafry

**SUBJECT**

Authorize an increase in the construction services contract with Stoic Civil Construction, Inc. for emergency work at the pedestrian bridge over White Rock Creek in RP Brooks Park - Not to exceed \$170,064.00, from \$4,522,689.50 to \$4,692,753.50 - Financing: General Fund

**BACKGROUND**

On November 11, 2020, City Council authorized a construction services contract with Stoic Civil Construction, Inc. for erosion control and storm drainage improvements at eight locations by Resolution No. 20-1815. The project includes the installation of gabion walls, retaining walls, gabion mattresses, slope and channel improvements to protect structures and to minimize creek bank erosion at eight locations throughout the city.

This action will authorize Change Order No. 1 to the construction services contract with Stoic Civil Construction for emergency services at the pedestrian bridge over White Rock Creek in RP Brooks Park. The bridge was installed as part of the White Rock Creek trail in 1985 and is located on the downstream end of a curve in White Rock Creek. Over the years, the bank upstream from the bridge has eroded and after the spring rains in May of this year Park Department staff observed that the



- |  |
|--|
| • *This item reflects previous Business Inclusion and Development Policy M/WBE goal. |
| • This contract does not meet the M/WBE goal, but complies with good faith efforts.  |
| • Change Order No. 1 - 19.64% Overall M/WBE participation.                           |
| • Stoic Civil Construction, Inc. - Non-local; Workforce - 24.75% Local               |

**OWNER**

**Stoic Civil Construction, Inc.**

James A. Fee, President

**MAP**

Attached