



Legislation Details

**File #:** 22-2198      **Version:** 2      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 9/19/2022      **In control:** Water Utilities Department

**On agenda:** 10/26/2022      **Final action:**

**Title:** Authorize an increase in the construction services contract with BAR Constructors, Inc. for additional work associated with the construction of a new pump station to replace the existing Pump Station No. 1 at the Elm Fork Water Treatment Plant - Not to exceed \$280,613.16, from \$51,322,606.78 to \$51,603,219.94 - Financing: Water Construction Fund

**Sponsors:**

**Indexes:** 200

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------