



Legislation Details

**File #:** 24-1383      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 4/16/2024      **In control:** Water Utilities Department

**On agenda:** 6/26/2024      **Final action:**

**Title:** Authorize an increase in the construction services contract with BAR Constructors, Inc. for additional work associated with the construction of a new pump station to replace the existing Pump Station No. 1 at the Elm Fork Water Treatment Plant - Not to exceed \$2,440,248.77, from \$51,603,219.94 to \$54,043,468.71 - Financing: Water Capital Improvement G Fund

**Sponsors:**

**Indexes:** 200

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------