



Legislation Details

**File #:** 22-323      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 1/7/2022      **In control:** Water Utilities Department

**On agenda:** 6/8/2022      **Final action:**

**Title:** Authorize an increase in the construction services contract with John Burns Construction Company of Texas, Inc. for additional work associated with the installation of water and wastewater mains at Cardinal Drive - Not to exceed \$1,686,787.26, from \$19,087,756.00 to \$20,774,543.26 - Financing: Water Construction Fund (\$922,657.88) and Wastewater Capital Improvement F Fund (\$764,129.38)

**Sponsors:**

**Indexes:** 4

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|