



Legislation Details (With Text)

File #: 22-323 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 1/7/2022 **In control:** Water Utilities Department

On agenda: 6/8/2022 **Final action:**

Title: Authorize an increase in the construction services contract with John Burns Construction Company of Texas, Inc. for additional work associated with the installation of water and wastewater mains at Cardinal Drive - Not to exceed \$1,686,787.26, from \$19,087,756.00 to \$20,774,543.26 - Financing: Water Construction Fund (\$922,657.88) and Wastewater Capital Improvement F Fund (\$764,129.38)

Sponsors:

Indexes: 4

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Transportation & Infrastructure

AGENDA DATE: June 8, 2022

COUNCIL DISTRICT(S): 4

DEPARTMENT: Water Utilities Department

EXECUTIVE: Kimberly Bizer Tolbert

SUBJECT

Authorize an increase in the construction services contract with John Burns Construction Company of Texas, Inc. for additional work associated with the installation of water and wastewater mains at Cardinal Drive - Not to exceed \$1,686,787.26, from \$19,087,756.00 to \$20,774,543.26 - Financing: Water Construction Fund (\$922,657.88) and Wastewater Capital Improvement F Fund (\$764,129.38)

BACKGROUND

On September 28, 2016, City Council authorized a construction services contract with John Burns Construction Company of Texas, Inc. for the installation of water and wastewater mains at 13 locations. On January 9, 2019, City Council authorized an increase in the construction services contract with John Burns Construction Company of Texas, Inc. for additional work associated with the installation of water and wastewater mains at Royal Lane to address deteriorated and failed sections of pipeline serving Fire Station #41 at 5920 Royal Lane. This action consists of providing additional construction services for the installation of an estimated 1,930 feet of water and wastewater mains, including approximately 1,330 feet of 8-inch water main and 600 feet of 8-inch wastewater main at Cardinal Drive from Exeter Avenue to Scotland Drive. Additional funds for paving restoration required

for the overall pipeline contract are also included in this action to address paving limits and construction quantities in excess of those anticipated at the time of bid.

The current capacity of the water system at Cardinal Drive is inadequate to meet the flow demand for fire protection purposes. Replacing the water main and bringing it to current design standards will provide fire protection for the area. The water main has also been subject to repeated breaks at various sections over its life span and the original cast iron material has the potential to cause poor water quality issues. In addition, the condition of the existing wastewater main is considered structurally poor and it will be replaced as part of the improvements.

It is imperative for Dallas Water Utilities to promptly address the fire protection concerns and replace the pipelines due to their deteriorated condition. The contractor, John Burns Construction Company of Texas, is currently under contract to install water and wastewater mains a few miles from the Cardinal project.

The mains targeted for replacement were built in 1944 and 1950. The proposed construction will improve the capacity of the water and wastewater systems and bring them to current acceptable design standards to reduce maintenance costs.

ESTIMATED SCHEDULE OF PROJECT

Begin Construction June 2022
Completed Construction August 2022

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On September 28, 2016, City Council authorized a construction contract with John Burns Construction Company of Texas, Inc. for the installation of water and wastewater mains at 13 locations by Resolution No. 16-1590.

On January 9, 2019, City Council authorized an increase in the construction services contract with John Burns Construction Company of Texas, Inc. for additional work associated with the installation of water and wastewater mains in Royal Lane by Resolution No. 19-0102.

FISCAL INFORMATION

Fund	FY 2022	FY 2023	Future Years
Water Construction Fund	\$ 922,657.88	\$0.00	\$0.00
Wastewater Capital Improvement Fund	\$ 764,129.38	\$0.00	\$0.00
Total	\$1,686,787.26	\$0.00	\$0.00

Construction	\$17,170,000.00
Change Order No. 1	\$ 1,917,756.00
Change Order No. 2 (this action)	<u>\$ 1,686,787.26</u>
Total Project Cost	\$20,774,543.26

M/WBE INFORMATION

In accordance with the City's Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as follows:

Contract Amount	Procurement Category	M/WBE Goal	M/WBE %	M/WBE \$
\$1,686,787.26	Construction	25.00%*	25.79%	\$435,000.00
• *This item reflects previous Business Inclusion and Development Policy M/WBE goal.				
• This contract exceeds the M/WBE goal.				
• Change Order No. 1 -24.50% Overall M/WBE participation				
• John Burns Construction Company of Texas. Inc.- Non-Local; Workforce - 64.00% Local				

OWNER

John Burns Construction Company of Texas, Inc.

John T. O'Malley, President

MAP

Attached