



Legislation Details

File #: 22-2475 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Corrected; Approved

File created: 10/13/2022 **In control:** Park & Recreation Department

On agenda: 11/9/2022 **Final action:**

Title: Authorize an increase in the construction services contract with RoeschCo Construction, Inc. for additional work on the Trinity Strand Trail Phase 2, located between Inwood Road Dallas Area Rapid Transit Station to Turtle Creek Boulevard - Not to exceed \$851,117.52, increasing the contract amount from \$5,521,648.56 to \$6,372,766.08 - Financing: Street and Transportation Improvement Funds (2012 General Obligation Bond Fund)

Sponsors:

Indexes: 2, 6

Code sections:

Attachments: 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|