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______________________________________________________________________

SUBJECT

Authorize Supplemental Agreement No. 1 to the professional services contract with Dannenbaum
Engineering Company-Dallas, LLC to provide additional engineering services required for hydraulic
modeling, preliminary design, and the development of construction plans and specifications for
drainage improvements at two locations - Not to exceed $407,282.00, from $340,199.00 to
$747,481.00 - Financing: Storm Drainage Management Capital Construction Fund ($394,782.00) and
Water Capital Improvement D Fund ($12,500.00)

BACKGROUND

On April 24, 2019, City Council authorized a professional services contract with Dannenbaum
Engineering Company-Dallas, LLC for Storm Drainage Contract No. 4. Storm drainage system
upgrades between Throckmorton Street and Knight Street were expected to relieve localized flooding
and property damage and engineering services for these upgrades were included in the original
contract. During the course of engineering evaluations, the consultant engineering firm determined
that a large drainage area east of the Dallas North Tollway and outside the scope of the original
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that a large drainage area east of the Dallas North Tollway and outside the scope of the original
contract was contributing significant overland runoff to the area. The area was found to have an
undersized drainage system and improvements in the Throckmorton and Knight area alone would not
address localized flooding.

In order to properly address localized flooding and property damage, it is necessary to upgrade
existing storm sewer trunk lines, laterals, and inlets upstream of the target area. This action will
authorize a supplemental agreement to the existing professional services contract for additional
hydraulic modeling, preliminary design, and the development of construction plans and specifications
for upstream drainage improvements to resolve existing flooding issues. Additionally, design services
are included for the replacement of existing 4-inch and 6-inch water lines in Rawlins Street and
Knight Street to facilitate storm drainage improvements and upgrade additional substandard
infrastructure in the project footprint.

ESTIMATED SCHEDULE OF PROJECT

Begin Design December 2020
Complete Design June 2021

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On April 24, 2019, City Council authorized a professional services contract with Dannenbaum
Engineering Company-Dallas, LLC for the engineering design of Storm Drainage Contract No. 4, by
Resolution No. 19-0609.

FISCAL INFORMATION

Fund FY 2021 FY 2022 Future Years

Storm Drainage Management Capital
Construction Fund

$394,782.00 $0.00 $0.00

Water Capital Improvement D Fund $  12,500.00 $0.00 $0.00

Total $407,282.00 $0.00 $0.00

Design $340,199.00
  Supplemental Agreement No. 1 (this action) $407,282.00

Total Project Cost $747,481.00

Council District Amount

2        $394,782.00
14 $  12,500.00

        Total                                  $407,282.00

M/WBE INFORMATION

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23,
City of Dallas Printed on 5/20/2024Page 2 of 3

powered by Legistar™

http://www.legistar.com/


File #: 20-1644, Version: 1

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23,
2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as
follows:

Contract Amount Category M/WBE Goal M/WBE % M/WBE $

$407,282.00 Architectural & Engineering 25.66% 25.95% $105,709.00

· This contract exceeds the M/WBE goal.

· Supplement Agreement No. 1 - 28.95% Overall MWBE participation

· Dannenbaum Engineering Company-Dallas, LLC - Local; Workforce - 14.81% Local

OWNER

Dannenbaum Engineering Company-Dallas, LLC

Danny Everett, President

MAPS

Attached
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