
February 11, 2026  
 
WHEREAS, on August 28, 2024, the City Council authorized a contract with The Fain 
Group, Inc. for the construction of Sylvan Discovery Gateway located between Irving 
Boulevard and Morris Street, in an amount not to exceed $4,243,017.79, by Resolution 
No. 24-1205; and 
 
WHEREAS, it is now necessary to authorize Change Order No. 1 to the construction 
services contract with The Fain Group, Inc. for the construction of the Sylvan Discovery 
Gateway located between Irving Boulevard and Morris Street for design revisions to the 
project scope and an increase in duration of required traffic control needed for completion 
of the design revisions in an amount not to exceed ($624,775.24), decreasing the contract 
amount from $4,243,017.79 to $3,618,242.55.  
 
Now, Therefore, 
 
BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS: 

 
SECTION 1. That a decrease in the construction services contract with The Fain Group, 
Inc. (Change Order No. 1) authorized for the construction of the Sylvan Discovery 
Gateway located between Irving Boulevard and Morris Street for design revisions to the 
project scope and an increase in duration of required traffic control needed for completion 
of the design revisions, in an amount not to exceed ($624,775.24), decreasing the 
contract amount from $4,243,017.79 to $3,618,242.55.  
 
SECTION 2. That the Chief Financial Officer is hereby authorized to reduce the 
encumbrance in an amount not to exceed $624,775.24 to The Fain Group, Inc. from the 
Park and Recreation Facilities (B) Fund, Fund 1V00, Department PKR, Unit VB05, Object 
4599, Activity HIBT, Program PK17VB05, Commodity 91200, Encumbrance/Contract No. 
PKR-2024-00025214, Vendor VS0000040276. 
 
SECTION 3. That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly 
so resolved. 
 


