Memorandum
W

DATE January 16, 2025 CITY OF DALLAS
10 Members of the Citizen Homelessness Commission Board

Office of Homeless Solutions and the Department of Housing and Neighborhood
Revitalization Properties Update

SUBJECT

The Chair of the Housing and Homelessness Solutions Committee (HHS) requested
that the four (4) properties currently in varying stages of development be reported on
moving forward via a project tracker. Attached, please find a high-level overview of
the listed properties, as of today:

e Fort Worth Avenue
¢ Independence Drive
e Hampton Road

¢ Vantage Point

As the properties continue through the phases of development the tables will be revised
monthly with most current information. Should you have any questions, please contact
me or Cythnia Rogers-Ellickson, Director of the Department of Housing and
Neighborhood Revitalization.

Thank you,

Christrne Crossiey

Christine Crossley
Director, Office of Homeless Solutions

c District 1 — Wesley D. Keyes District 9 — Rev. Mitchell Boone
District 2 - Linda A. Garner, Chair District 10 — Dori Wright
District 3 - Vacant District 11 — Angela Klattenhoff
District 4 — James P. Hauck District 12 — Matt Jacob
District 5 — Soraya Santos District 13 — Diana Einstein
District 6 — Jasmin Flores District 14 — Gailya Silhan
District 7 — Tramonica Brown District 15 - Vacant

District 8 — Vacant



1950 Ft Worth Avenue

Purchase Date — December 23, 2020
Estimated Development Completion Date — December 31, 2025
Estimated Resident Move-in Date — February — March 2026

Bed Totals — 72 (current, pre-re-design)

Item

Key Dates / Deadline

OHS /HCD Led

Involved Staff,
Departments, and/or
Orgs (Internal /
External)

Updates, Notes, and
Next Steps

Community liaison
committee as
required by SUP is
being formed with
notifications sent to
property owners

Underway

St. Jude, Inc.

Email blast distributed
on September 22 with
Six commitments to

date for the committee

Design development
documents including
drawings and
specifications are
100% complete.
Currently in
construction
document phase.

Underway

Kirksey Architects
and St. Jude, Inc.

HCD

Review drafts of
development and
conditional grant
agreements, and
conveyance
documents

Underway

HCD, and OHS

St. Jude, ATT, HCD,
and OHS

Building permit
application was
submitted on
November 15

November 15

Kirksey Architects
and St. Jude, Inc.




Submitted RFP for
project-based
vouchers to Dallas
Housing Authority on
November 15

November 15

St. Jude, Inc.

Dallas Housing
Authority, Housing
Forward




4150 Independence Drive

Purchase Date — March 31, 2022
Estimated Development Completion Date — January 2026

Estimated Resident Move-in Date — March 2026

Bed Totals - minimum of 100 as required by NOFA application

[tem

Key Dates / Deadline

OHS /HCD Led

Involved Staff,
Departments, and / or
Orgs (Internal /

Updates, Notes, and
Next Steps

External)
PSH NOFA pre- October 22 HCD and OHS
submission meeting
with interested parties
One PSH NOFA NOFA application HCD and OHS HOU, OHS, Next steps and

submission was
received on
November 18, 2024

rejected due to financial

feasibility and
reasonableness;

Consultants, and
Housing Forward

options for property to
be determined by
OHS




2929 S. Hampton Road

Purchase Date — September 24, 2022
Development Completion Date — TBD
Estimated Resident Move-in Date — TBD
Bed Totals — TBD

Item Key Dates / Deadline | OHS /HOU Led Involved Staff, Updates, Notes, and
Departments, and / Next Steps
or Orgs (Internal /
External)

This item is pending action by the Housing and Homelessness Solutions Committee.

e September 2024 - Housing and Homeless Solutions (HHS) Committee went into closed session to deliberate real

property concerning this site
e December 2024 - Housing and Homeless Solutions (HHS) Committee went into closed session to deliberate real

property concerning this site




9019 Vantage Point — St Jude Center Vantage Point*

Purchase Date — August 23, 2023

Development Completion Date — August 2024
Estimated Resident Move-in Date — March 2024
Bed Totals — 136

*This location / property is not owned by the City of Dallas

Item Key Dates / OHS /HCD Led Involved Staff, Updates, Notes,
Deadline Departments, and / and Next Steps
or Orgs (Internal /
External)

e January 2025 - Renovations are 100% complete. One-hundred thirteen (113) or eighty-three percent (83%) of the
one-hundred thirty-six (136) rooms are occupied. Currently, there are 23 rooms left to lease. Weekly discussions are held with
Housing Forward on leasing and referrals to ensure units are filled as quickly as possible.
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