
Memorandum

DATE February 20, 2025 CITY OF DALLAS 

TO 

SUBJECT 

“Service First, Now!” 
Connect – Collaborate – Communicate 

Members of the Citizens Homelessness Commission Board
Office of Homeless Solutions and the Department of Housing and Community 
Development Properties Update 

The Chair of the Housing and Homelessness Solutions Committee (HHS) requested 

that the four (4) properties currently in varying stages of development be reported on 

moving forward via a project tracker. Attached, please find a high-level overview of the 

listed properties, as of today: 

• Fort Worth Avenue

• Independence Drive
• Hampton Rd
• Vantage Point

As the properties continue through the phases of development the tables will be revised 

monthly with most current information. Should you have any questions, please contact 

me or Cythnia Rogers- Ellickson, Director of the Department of Housing and 

Community Development. 

[Attachment] 

Service First, Now! 

Christine Crossley
Director, Office of Homeless Solutions

c: District 1 – Wesley D. Keyes
District 2 – Linda A. Garner, Chair
District 3 – Vacant
District 4 – James P. Hauck
District 5 – Soraya Santos
District 6 – Jasmin Flores
District 7 – Tramonica Brown, Vice Chair
District 8 – Vacant

District 9 – Rev. Mitchell Boone
District 10 – Dori Wright
District 11 – Angela Klattenhoff
District 12 – Matt Jacob
District 13 – Diana Einstein
District 14 – Gailya Silhan
District 15 - Vacant



1950 Ft Worth Avenue 

Purchase Date – December 23, 2020 
Estimated Development Completion Date – December 31, 2025 
Estimated Resident Move-in Date – February – March 2026 
Bed Totals – 72 (current, pre-re-design) 
Item Key Dates / Deadline OHS / HCD Led Involved Staff, 

Departments, and / or 
Orgs (Internal / 
External) 

Updates, Notes, and 
Next Steps 

Community liaison 
committee as 
required by SUP is 
being formed with 
notifications sent to 
property owners 

Underway St. Jude, Inc. Email blast distributed 
on September 22 with 
six commitments to 
date for the committee 

Design development 
documents including 
drawings and 
specifications are 
100% complete. 
Currently in 
construction 
document phase. 

Underway Kirksey Architects 
and St. Jude, Inc. 

HCD 

Review drafts of 
development and 
conditional grant 
agreements, and  
conveyance 
documents  

Underway HCD, and OHS St. Jude, ATT, HCD, 
and OHS 

Building permit 

application was 

submitted on 

November 15 and is in 

process 

November 15 Kirksey Architects 
and St. Jude, Inc. 

PDS 



 

Submitted RFP for 

project-based 

vouchers to Dallas 

Housing Authority 

(DHA) on November 

15 

November 15 St. Jude, Inc. Dallas Housing 
Authority, Housing 
Forward 

 

Received DHA 

recommendation for 71 

Project-Based 

Vouchers 

February 5 DHA and St. Jude 
Inc. 

  

Environmental Review 

process 

Underway  HCD  DHA and BMS  



4150 Independence Drive 

Purchase Date – March 31, 2022 
Estimated Development Completion Date – January 2026 
Estimated Resident Move-in Date – March 2026 
Bed Totals - minimum of 100 as required by NOFA application 
Item Key Dates / Deadline OHS / HCD Led Involved Staff, 

Departments, and / or 
Orgs (Internal / 
External) 

Updates, Notes, and 
Next Steps 

PSH NOFA pre-
submission meeting 
with interested parties 

October 22 HCD and OHS 

One PSH NOFA 
submission was 
received on 
November 18, 2024 

NOFA application  
rejected due to financial 
feasibility and 
reasonableness;  

HCD and OHS HOU, OHS, 
Consultants, and 
Housing Forward 

Next steps and 
options for property to 
be determined 



 

2929 S. Hampton Road 

Purchase Date – September 24, 2022 
Development Completion Date – TBD 
Estimated Resident Move-in Date – TBD 
Bed Totals – TBD 
Item Key Dates / Deadline OHS / HOU Led Involved Staff, 

Departments, and / 
or Orgs (Internal / 
External) 

Updates, Notes, and 
Next Steps 

This item is pending action by the Housing and Homelessness Solutions Committee. 

• September 2024 - Housing and Homeless Solutions (HHS) Committee went into closed session to deliberate real 
property concerning this site 

• December 2024 - Housing and Homeless Solutions (HHS) Committee went into closed session to deliberate real 
property concerning this site 

 
  



 

 

 

9019 Vantage Point – St Jude Center Vantage Point* 

Purchase Date – August 23, 2023 
Development Completion Date – August 2024 
Estimated Resident Move-in Date – March 2024  
Bed Totals – 136 
 
*This location / property is not owned by the City of Dallas 
Item Key Dates / 

Deadline 
OHS / HCD Led Involved Staff, 

Departments, and / 
or Orgs (Internal / 
External) 

Updates, Notes, 
and Next Steps 

• February 2025 - Renovations are 100% complete.  One-hundred twenty-three (123) or ninety percent (90%) of the 
one-hundred thirty-six (136) rooms are occupied. Currently, there are 13 rooms left to lease.  Weekly discussions are held with 
Housing Forward on leasing and referrals to ensure units are filled as quickly as possible. 
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