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______________________________________________________________________

SUBJECT

Authorize Supplemental Agreement No. 1 to the professional services contract with Halff Associates,
Inc. to provide additional engineering services necessary for water and wastewater main installations
at 21 locations (list attached to Agenda Information Sheet) - Not to exceed $883,900.00, from
$1,281,170.00 to $2,165,070.00 - Financing: Wastewater Capital Improvement G Fund ($806,633.00)
and Water Construction Fund ($77,267.00)

BACKGROUND

On February 25, 2004, the City Council authorized a professional services contract with Halff
Associates, Inc., to provide engineering services for the replacement and rehabilitation of water and
wastewater mains in various locations. The original scope of the contract consisted of survey and
design for approximately 80,500 feet of 8-inch through 21-inch diameter water and wastewater main
replacements and rehabilitation in various locations, primarily within the Hickory Creek and Pleasant
Grove sewer basins. Project locations were divided into two phases for design and construction.
Phase 1 design and construction are complete. Bidding and construction of Phase 2 was delayed
due to extended time required for necessary easement acquisitions, subsequent discussion of
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due to extended time required for necessary easement acquisitions, subsequent discussion of
construction logistics with property owners from whom Dallas Water Utilities Department (DWU) has
acquired easements, and to review DWU 2020 Comprehensive Wastewater Collection System
Assessment Update (CWWCSAU) and incorporate subsequent design modifications to
accommodate flow capacity changes since the original design. Phase 2 was subdivided into Phase
2A, which is currently under construction, and Phase 2B, which requires further evaluation and
additional design efforts.

Additional easement acquisition and construction logistic efforts along with additional flow capacity
requirements have resulted in the need for additional investigation, engineering, coordination to
update project surveys, basemaps, designs, construction phase services, and permits to enable the
construction of both Phases 2A and 2B for approximately 35,451 feet of water and wastewater mains.
The additional effort includes a re-alignment evaluation and subsequent survey, investigation, and
design efforts for the replacement of up to approximately 11,510 feet of anticipated 12-inch through
30-inch wastewater main within the Hickory Creek drainage basin as part of Phase 2B. The existing
main to be evaluated for re-alignment is a 12-inch diameter clay wastewater main built prior to 1984.
It is located primarily within an easement, with limited accessibility in private property, and requires
replacement due to its condition and limited capacity. The evaluation will allow the alignment
selection to incorporate accessibility considerations for improved DWU long-term maintenance and
operations. Replacement of the main with a new main of the required size will improve the capacity of
the wastewater system, reduce the potential for Sanitary Sewer Overflows upstream, reduce Inflow
and Infiltration, minimize service interruptions, and generally reduce maintenance and operational
costs.

This action will authorize Supplemental Agreement No. 1 to the professional services contract with
Halff Associates, Inc. to provide additional engineering services necessary for design work, permitting
updates, and bid and construction phase services for Phase 2A, and additional work related to the
realignment evaluation, preliminary design report update, survey and base mapping, design,
easement surveys, geotechnical investigation, permitting and coordination, and bid and construction
phase services for Phase 2B. The additional services will ensure that design modifications address
changed conditions and provide necessary bid and construction phase services to procure and
construct both Phase 2A and 2B projects.

ESTIMATED SCHEDULE OF PROJECT

Began Services          May 2004
Complete Services     June 2028

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On February 25, 2004, the City Council authorized a professional services contract with Halff
Associates, Inc., to provide engineering services for the design and replacement or rehabilitation of
water and wastewater mains in various locations by Resolution No. 04-0734.

FISCAL INFORMATION

Fund FY 2026 FY 2027 Future Years

Wastewater Capital Improvement G Fund $806,633.00 $0.00 $0.00

Water Construction Fund $  77,267.00 $0.00 $0.00

Total $883,900.00 $0.00 $0.00City of Dallas Printed on 12/6/2025Page 2 of 3
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Fund FY 2026 FY 2027 Future Years

Wastewater Capital Improvement G Fund $806,633.00 $0.00 $0.00

Water Construction Fund $  77,267.00 $0.00 $0.00

Total $883,900.00 $0.00 $0.00

Original Contract $1,281,170.00
Supplemental Agreement No. 1 (this action) $   883,900.00

Total $2,165,070.00

Council District Amount

            6                           $151,293.48
            8                           $683,737.83
       Outside $  48,868.69

         Total                        $883,900.00

LOCAL PARTICIPATION

Prime Status Workforce %

Halff Associates, Inc. Local 23.37%

OWNER/EXECUTIVE

Halff Associates, Inc.

Jessica Baker Daily, PE, CFM, PMP, President and Chief Executive Officer

MAPS

Attached
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