

August 11, 2021

**WHEREAS**, on August 26, 2020, City Council authorized a construction services contract with Crescent Constructors, Inc. for stormwater facilities improvements at the Southside Wastewater Treatment Plant by Resolution No. 20-1271; and

**WHEREAS**, additional work was required for the emergency repair of a 60-inch diameter wastewater main at the Southside Wastewater Treatment Plant; and

**WHEREAS**, Crescent Constructors, Inc., 2560 Technology Drive, Suite 400, Plano, Texas 75074, has submitted an acceptable proposal for this additional work; and

**WHEREAS**, Dallas Water Utilities recommends that Contract No. 19-560 be increased by 345,707.00, from \$9,153,000.00 to \$9,498,707.00.

**Now, Therefore,**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That an increase in the construction services contract with Crescent Constructors, Inc., (Change Order No. 1) is authorized for emergency work associated with the repair of a 60-inch diameter wastewater main at the Southside Wastewater Treatment Plant, in an amount not to exceed \$345,707.00, increasing the contract amount from \$9,153,000.00 to \$9,498,707.00.

**SECTION 2.** That the proposed Change Order No. 1 with Crescent Constructors, Inc., be accepted, and that Contract No. 19-560 be revised accordingly.

**SECTION 3.** That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$345,707.00 to Crescent Constructors, Inc., from the Wastewater Construction Fund, Fund 0103, Department DWU, Unit CS31, Object 4599, Program 719560, Encumbrance/Contract No. CX-DWU-2020-00013793, Vendor VS100981.

**SECTION 4.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.