

December 14, 2022

WHEREAS, on August 28, 2019, City Council authorized a construction contract with John Burns Construction Company of Texas, LLC. for the replacement of water and wastewater mains at 14 locations in an amount not to exceed \$13,756,649.00, by Resolution No. 19-1286; and

WHEREAS, additional work is required for the emergency repair of two parallel 48-inch diameter wastewater siphons just upstream of Cottonwood Creek; and

WHEREAS, John Burns Construction Company of Texas, LLC, 655 E Main Street, Lewisville, TX 75067, has submitted an acceptable proposal for this additional work; and

WHEREAS Dallas Water Utilities recommends that Contract No. 18-463/464 be increased by \$1,626,806.00, from \$13,756,649.00 to \$15,383,455.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with John Burns Construction Company of Texas, LLC (Change Order No. 1) is authorized for the emergency repair of two parallel 48-inch diameter wastewater siphons just upstream of Cottonwood Creek, in an amount not to exceed \$1,626,806.00, increasing the contract amount from \$13,756,649.00 to \$15,383,455.00.

SECTION 2. That the proposed Change Order No. 1 with John Burns Construction Company of Texas, LLC, be accepted, and that Contract No. 18-463/464 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$1,626,806.00, as follows:

Wastewater Construction Fund	
Fund 0103, Department DWU, Unit CS40	
Object 3210, Program 718464, Vendor 199054	
Encumbrance DWU-2019-00010561	\$ 1,542,000.00
Wastewater Construction Fund	
Fund 0103, Department DWU, Unit CS50	
Object 3210, Program 718464, Vendor 199054	
Encumbrance DWU-2019-00010561	<u>\$ 84,806.00</u>
Total amount not to exceed	\$1,626,806.00

December 14, 2022

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.