

June 12, 2024

**WHEREAS**, on November 9, 2022, the City Council authorized a construction services contract for the installation and rehabilitation of water and wastewater mains, the replacement of water transmission valves, and the extension of water and wastewater mains to unserved areas at 45 locations, by Resolution No. 22-1699; and

**WHEREAS**, additional work is required for the emergency replacement of a 60-inch diameter sanitary sewer pipeline behind 11400 Central Expressway; and

**WHEREAS**, SYB Construction Co. Inc., 421 Compton Avenue, Irving, Texas 75061, has submitted an acceptable proposal for this additional work; and

**WHEREAS**, Dallas Water Utilities recommends that Contract No. 22-151/152 be increased by \$676,310.00, from \$21,003,141.50 to \$21,679,451.50.

**Now, Therefore,**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That an increase in the construction services contract with SYB Construction Co. Inc. (Change Order No. 1) is authorized for additional work associated with the emergency replacement of a 60-inch diameter sanitary sewer pipeline behind 11400 Central Expressway, in an amount not to exceed \$676,310.00, increasing the contract amount from \$21,003,141.50 to \$21,679,451.50.

**SECTION 2.** That the proposed Change Order No. 1 with SYB Construction Co., Inc., be accepted, and that Contract No. 22-151/152 be revised accordingly.

**SECTION 3.** That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$676,310.00 to SYB Construction Co., Inc. from the Wastewater Construction Fund, Fund 0103, Department DWU, Unit CS40, Object 4560, Program 722152, Encumbrance/Contract No. CX-DWU-2022-00020334, Vendor 507202.

**SECTION 4.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.