WHEREAS, on September 14, 2022, the City Council authorized a construction services contract with Omega Contracting, LLC, for the installation of water and wastewater mains at 10 locations, in an amount not to exceed \$12,936,343.10, by Resolution No. 22-1377; and

WHEREAS, additional work is required for the installation of permitted water and wastewater services for a period of 12 months; and

WHEREAS, Omega Contracting, LLC, 2518 Chalk Hill Road, Dallas, Texas 75211, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities Department recommends that Contract No. 22-215/216 be increased by \$3,234,085.00, from \$12,936,343.10 to \$16,170,428.10.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Omega Contracting, LLC (Change Order No. 1) is authorized for additional work associated with the installation of permitted water and wastewater services, in amount not to exceed \$3,234,085.00, increasing the contract amount from \$12,936,343.10 to \$16,170,428.10.

SECTION 2. That the proposed Change Order No. 1 with Omega Contracting, LLC, be accepted, and that Contract No. 22-215/216 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$3,234,085.00 to Omega Contracting, LLC in accordance with the terms and conditions of the contract, as follows:

Wastewater Construction Fund Fund 0103, Department DWU, Unit CS40 Balance Sheet Account 0531, Program 722216 Encumbrance/Contract No. DWU-2022-00119862 Vendor 345379	\$2,102,155.00
Water Construction Fund Fund 0102, Department DWU, Unit CW40 Balance Sheet Account 0531, Program 722215 Encumbrance/Contract No. DWU-2022-00119862 Vendor 345379	<u>\$1,131,930.00</u>
Total amount not to exceed	\$3,234,085.00

May 28, 2025

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.