

Dallas Police Department **Law Enforcement Training** Center at University of North Texas at Dallas Update **Public Safety Committee December 8, 2025**

Assistant Chief Herrera

Dallas Police Department

Jenny Nicewander, P.E.

Office of Bond and Construction Management

Briefing Overview




- Programming
- Space Planning / Site Layout
- Schematic Design Basic & In Service
- Fundraising
- Community Engagement
- Next Steps



Programming

- Programming Documents for Basic & In Service Completed 9/4/2025
- Reviewed with and incorporated comments from multiple DPD Associations and current Academy Staff.
- Identifies the spaces needed that makes up the basis of the design.
- SA #2, approved October
 22, includes Programming for Physical Training Pavillion
- & the Criminal Justice Center (CJC)






Programming



- Basic Training Academy
- In-Service (recertification training)
- Physical Training Pavillion
- Criminal Justice Center (CJC)

Note: the SA for the Programming, design and construction services was approved by Council on October 22, 2025. Programming for the Physical Training Pavillion and CJC building has been completed. Schematic design is still being finalized and will be briefed once completed. This presentation will focus on the Basic and In Service Academies.





Programming Assessment Process











A Conceptual Plan Diagrams

CLASSROOM - FLAT

Floor Plan







Dallas Police Department Law Enforcement Training Center at University of North Texas



Programming - Test Fit Analysis














IN-SERVICE RBT PERSPECTIVE



Site Layout


- 20-acre site
- 3-acre access easement





Site Plan







Space Planning




Basic – Existing (31,050 SF)

CR CR CR CR CR CR CR CR With Inservice OPEN OFFICES ADMIN SUPPORT MEP LOBBY



Description	No. of Rooms	Notes
Classroom	8	870- 1,100 SF
Multipurpose/large classroom	1	2,200 SF
Defensive Tactics	1	2,915 SF
Computer Lab	1	1,135 for TCOLE Training
RBT	N/A	Shared with Inservice
Administration	Multiple	5,900

Basic-Proposed (87,600 SF)




Description	No. of Rooms	Notes
Classroom	10	2,200SF (22,000 SF)
Multipurpose/large classroom	1	4,400 SF
Defensive Tactics	Separate Bldg.	6,500 SF
Computer Lab	1	2,250 for TCOLE Training
RBT – Non-Lethal Training Ammunition	5	Varies (22,375 SF)
Administration	Multiple	9,200



Space Planning




In-Service – Existing 26,200 SF



Description	No. of Rooms	Notes
Classroom	5	1,300 SF (4) (5,200 SF) 1,800 SF (1) (1,800 SF)
Multipurpose/large classroom	1	2,856 SF (1) (2,856 SF)
Defensive Tactics	1	2,128 SF
RBT - Hands on Training	1	4,488 SF
Computer Lab	1	1,764 SF
Administration	Multi	3,321 SF

In-Service – Proposed 72,800 SF



Description	No. of Rooms	Notes
Classroom	6	1,800 SF (10,800 SF)
Multipurpose/large classroom	2	2,200 SF (4,400 SF)
Defensive Tactics	Separate Bldg.	3,200 SF (Planned)
Computer Lab	2	1,800 SF (3,600 SF)
RBT – Virtual/Augmented Reality	1	1,100
RBT – Scenario Warehouse	1	3,280
RBT – Non-Lethal Training	1	6,600
Administration	Multi	11,497 SF



Basic Academy - Schematic Layout








LEVEL 01 LEVEL 02




In Service Academy — Schematic Layout









LEVEL 02

LEVEL 01









Dallas Police Department Law Enforcement Training Center at the University of North Texas at Dallas





Dallas Police Department Law Enforcement Training Center at the University of North Texas at Dallas

DALLAS, TX | #26750.000 | HKS @2025

















BORROWED DAYLIGHTING



Dallas Police Department Law Enforcement Training Center

at the University of North Texas at Dallas

TREES AS VISUAL/ACOUSTIC BUFFER

DALLAS, TX | #26750.000 | HKS @202





SITE & LANDSCAPE










Renderings SITE & LANDSCAPE

In-Service Training













SITE & LANDSCAPE

Basic Training











Dallas Police Department Law Enforcement Training Center








Dallas Police Department Law Enforcement Training Center

at the University of North Texas at Dallas

Site Analysis



Profile View







Project Funding



Total Project Funding Needs		
Program	Estimated Project Cost	
DPD Law Enforcement Training Complex @ UNTD (Budget Estimate 4-buildings)	\$185,000,000	

Note:

- 1. Budget for 20-Acre site and four buildings. Costs in 2026 dollars and based on programing level design. Previous budget was \$140M, in 2021 dollars, escalates to approximately \$180M in 2026 dollars.
- 2. Refined opinion of probable costs will be brought to the Public Safety Committee once the schematic design for the Physical Training Pavillion and the CJC have been completed.




Project Funding



Funding Source	Committed Funding
Dallas 2024 Bond Program	\$50M
State Grant – 2023 88 th Legislature	\$20M
State Grant – 2025 89 th State Legislature	\$5M
Caruth Fund at Communities Foundation of Texas	\$10M
Additional Private Fundraising Commitments (previously reported)	\$11.5M
Total Committed Funding	\$96.5M





Note: there is an additional \$6.5M in considerations by Foundations




Project Funding




Funding Source	Committed Funding
Dallas 2024 Bond Program	\$50M
State Grant – 2023 88 th Legislature	\$20M
State Grant – 2025 89 th State Legislature	\$5M
Caruth Fund at Communities Foundation of Texas	\$10M
Additional Private Fundraising Commitments (previously reported)	\$11.5M
Total Committed Funding	\$96.5M

Note: there is an additional \$6.5M in considerations by Foundations

Funding Sources



Total \$185M Funding Sources





Community Engagement



- Goal: To promote understanding and support among Dallas residents and the local communities for the new Dallas Police Department Law Enforcement Training Center
- Communications and Community Engagement Working Group: Staff from CMO, BCM, DPD, UNTD, CCX/311, Fundraisers

Community Engagement



- Community engagement plan will serve diverse audiences
 - √Community members/residents (HOA's, community groups)
 - ✓ Faith leaders and other community influentials
 - ✓ Business organizations and other stakeholders
- Researching other cities to learn "best practices" in similar situations
- Utilizing data to craft messaging and outreach planning



Next Steps



Activity	Date
Bring CMAR under contract	January/February 2026
Brief Public Safety Committee on final campus schematic design (including Training Pavillon and CJC)	February 2026
Finalize Design	August 2026
CMAR - GMP	October 2026
Groundbreaking	November 2026
Grand Opening 18-24 Months	Mid 2028





Dallas Police Department Law Enforcement Training Center at University of North Texas at Dallas Update

Public Safety Committee
December 8, 2025

Assistant Chief Herrera

Dallas Police Department

Jenny Nicewander, P.E.

Office of Bond and Construction Management