

December 11, 2019

**WHEREAS**, on May 11, 2016, City Council authorized a construction contract with Gibson & Associates, Inc. for the bridge repair and rehabilitation for Houston Street Viaduct, Phase II Project, in an amount not to exceed \$7,677,780.00, by Resolution No. 16-0733; and

**WHEREAS**, on June 9, 2017, Administrative Action No. 17-0733 authorized Change Order No. 1 to the construction services contract with Gibson & Associates, Inc. for the bridge repair and rehabilitation for Houston Street Viaduct, Phase II Project, with zero cost, having no effect on the contract amount; and

**WHEREAS**, it is now necessary to authorize Change Order No. 2 to the construction services contract with Gibson & Associates, Inc. for the Houston Street Viaduct, Phase II Project for the bridge repair of the nearby Jefferson Boulevard Viaduct, in an amount not to exceed \$241,360.00, increasing the contract amount from \$7,677,780.00 to \$7,919,140.00.

**Now, Therefore,**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That an increase in the construction services contract with Gibson & Associates, Inc. (Change Order No. 2) is authorized for the to the Houston Street Viaduct, Phase II Project for the bridge repair of the nearby Jefferson Boulevard Viaduct, in an amount not to exceed \$241,360.00, increasing the contract amount from \$7,677,780.00 to \$7,919,140.00.

**SECTION 2.** That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$241,360.00 to Gibson & Associates, Inc. in accordance with the terms and conditions of the contract from the General Fund, Fund 0001, Department PBW, Unit 3008, Activity PB51, Object 3070, Program PB12S389, Encumbrance CT-PBW-2016-00000549, Vendor 230445.

**SECTION 3.** That this contract is designated as Contract No. PBW-2019-00011086.

**SECTION 4.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.