

June 28, 2023

WHEREAS, on November 10, 2021, the City Council authorized a construction services contract with Archer Western Construction, LLC for Electrical and SCADA improvements at the Southside Wastewater Treatment Plant, in an amount not to exceed \$44,624,500.00, by Resolution No. 21-1846; and

WHEREAS, it is necessary to authorize an increase in the construction services contract for work associated with the repair of existing 66-inch diameter wastewater pipes at the Southside Wastewater Treatment Plant Influent Pump Station C; and

WHEREAS, Archer Western Construction, LLC, 1411 Greenway Drive, Irving, Texas 75038, has submitted an acceptable proposal for this additional work; and

WHEREAS Dallas Water Utilities recommends that the Contract No. 21-214 be increased by \$217,652.04, increasing the contract amount from \$44,624,500.00 to \$44,842,152.04.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Archer Western Construction, LLC (Change Order No. 1) is authorized for work associated with the repair of existing 66-inch diameter wastewater pipes at the Southside Wastewater Treatment Plant Influent Pump Station C, in an amount not to exceed \$217,652.04, increasing the contract amount from \$44,624,500.00 to \$44,842,152.04.

SECTION 2. That the proposed Change Order No. 1 with Archer Western Construction, LLC, be accepted, and that the contract be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$217,652.04 to Archer Western Construction, LLC from the Wastewater Construction Fund, Fund 0103, Department DWU, Unit CS40, Object 4730, Program 721214, Encumbrance/Contract No. CX-DWU-2020-00017322, Vendor VS0000064407.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.