

May 27, 2020

WHEREAS, on August 24, 2016, City Council authorized a contract with Atkins Bros Equipment Co., Inc., for the installation of water and wastewater mains at 14 locations, in an amount not to exceed \$8,481,325.00, by Resolution No. 16-1135; and

WHEREAS, unforeseen site conditions required additional tunneling work to minimize safety risks, property damage, and business access limitations along Goodnight Lane from Southwell Road to Joe Field Road; and

WHEREAS, Atkins Bros Equipment Co., Inc., 3516 Old Fort Worth Road, Midlothian, Texas 76065, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 16-041/042 be increased by \$1,942,005.00, from \$8,481,325.00 to \$10,423,330.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Atkins Bros Equipment Co., Inc. (Change Order No. 1) is authorized for additional work associated with the installation of a 30-inch diameter wastewater pipeline in Goodnight Lane from Southwell Road to Joe Field Road, in an amount not to exceed \$1,942,005.00, increasing the contract amount from \$8,481,325.00 to \$10,423,330.00.

SECTION 2. That the proposed Change Order No. 1 with Atkins Bros Equipment Co., Inc. be accepted and that Contract No. 16-041/042 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$1,942,005.00 to Atkins Bros Equipment Co., Inc. from the Wastewater Capital Improvement E Fund, Fund 3116, Department DWU, Unit PS40, Object 4560, Program 716042, Encumbrance CT-DWU716042CP, Vendor 268610.

SECTION 4. That this contract is designated as Contract No. DWU-2016-00000970.

SECTION 5. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.