

September 9, 2021

WHEREAS, on May 25, 2016, City Council authorized a contract with Oscar Renda Contracting, Inc. for the construction of biological filtration optimization improvements at the East Side Water Treatment Plant by Resolution No. 16-0828; and

WHEREAS, additional work was identified during construction of the biological filtration improvements that is necessary to ensure the facilities function as intended; and

WHEREAS, Oscar Renda Contracting, Inc., 608 Henrietta Creek Road, Roanoke, Texas 76262, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 16-025 be increased by \$1,225,387.90, from \$24,904,983.00 to \$26,130,370.90.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Oscar Renda Contracting, Inc. (Change Order No. 1) is authorized for additional work associated with the construction of biological filtration optimization improvements at the East Side Water Treatment Plant, in an amount not to exceed \$1,225,387.90, increasing the contract amount from \$24,904,983.00 to \$26,130,370.90.

SECTION 2. That the proposed Change Order No. 1 with Oscar Renda Contracting, Inc., be accepted and that Contract No. 16-025 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$1,225,387.90 to Oscar Renda Contracting, Inc., from the Water Capital Improvement D Fund, Fund 2115, Department DWU, Unit PW32, Object 4320, Program 716025, Encumbrance DWU716025CP, Vendor 244607.

SECTION 4. That this contract is designated as Contract No. DWU-2016-00000116.

SECTION 5. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.