



Legislation Details (With Text)

File #: 23-1009 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 4/4/2023 **In control:** Department of Public Works

On agenda: 5/24/2023 **Final action:**

Title: Authorize an increase in the construction services contract with Viking Construction, LLC f/k/a Viking Construction, Inc. for the 2022 Two-Year Term Agreement Slurry Seal and Polymer Modified Micro-Surfacing Contract - Not to exceed \$3,100,000.00, from \$12,423,914.65 to \$15,523,914.65 - Financing: General Fund

Sponsors:

Indexes: 100

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Transportation & Infrastructure

AGENDA DATE: May 24, 2023

COUNCIL DISTRICT(S): All

DEPARTMENT: Department of Public Works

EXECUTIVE: Dr. Robert Perez

SUBJECT

Authorize an increase in the construction services contract with Viking Construction, LLC f/k/a Viking Construction, Inc. for the 2022 Two-Year Term Agreement Slurry Seal and Polymer Modified Micro-Surfacing Contract - Not to exceed \$3,100,000.00, from \$12,423,914.65 to \$15,523,914.65 - Financing: General Fund

BACKGROUND

Viking Construction, LLC f/k/a Viking Construction, Inc. was established in 1993 and their current corporate headquarters is located in Georgetown, Texas.

On November 10, 2021, the City Council approved a construction contract for 2022 Two-Year Term Agreement Slurry Seal and Polymer Modified Micro-Surfacing Contract with Viking Construction, LLC f/k/a Viking Construction, Inc. by Resolution No. 21-1818.

This action will authorize an increase in the construction services contract with Viking Construction,

OWNER

Viking Construction, LLC f/k/a Viking Construction, Inc.

2592 Shell Road
Georgetown, Texas 78628

Brad J. Pearce, Vice President

MAP

Attached