



Legislation Details (With Text)

**File #:** 21-507      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 3/11/2021      **In control:** Department of Public Works

**On agenda:** 4/14/2021      **Final action:**

**Title:** A resolution to ratify an increase in the emergency construction services contract with Gibson & Associates, Inc. for emergency bridge repairs to the Belt Line Bridge over Goff Creek - Not to exceed \$93,000.00, from \$206,000.00 to \$299,000.00 - Financing: Street and Alley Improvement Fund

**Sponsors:**

**Indexes:** 8

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**STRATEGIC PRIORITY:** Mobility Solutions, Infrastructure, and Sustainability

**AGENDA DATE:** April 14, 2021

**COUNCIL DISTRICT(S):** 8

**DEPARTMENT:** Department of Public Works

**EXECUTIVE:** Majed Al-Ghafry

**SUBJECT**

A resolution to ratify an increase in the emergency construction services contract with Gibson & Associates, Inc. for emergency bridge repairs to the Belt Line Bridge over Goff Creek - Not to exceed \$93,000.00, from \$206,000.00 to \$299,000.00 - Financing: Street and Alley Improvement Fund

**BACKGROUND**

This action will authorize an increase in the emergency construction services contract with Gibson & Associates, Inc., for emergency bridge repairs to the Belt Line Bridge over Goff Creek, in an amount not to exceed \$93,000.00, increasing the contract amount from \$206,000.00 to \$299,000.00.

On January 13, 2021 City Council authorized a resolution to ratify an emergency construction services contract for emergency bridge repairs to the Belt Line Bridge over Goff Creek with Gibson & Associates, Inc., by Resolution No. 21-0122.

During construction, unforeseen field conditions were encountered that affected the deck and under deck of the Belt Line Bridge. The engineer of record worked with Gibson & Associates, Inc. on a temporary repair that will hold during the lane closures. This change order will address the permanent repairs needed to open all lanes of the bridge.

On November 3, 2020, Texas Department of Transportation (TxDOT) emailed the Department of Public Works photos of



Change Order No. 1 (this action)	\$ 93,000.00
Project Total	\$299,000.00

**M/WBE INFORMATION**

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as follows:

Contract Amount	Procurement Category	M/WBE Goal	M/WBE %	M/WBE \$
\$93,000.00	Construction	N/A	N/A	N/A
• The Business Inclusion and Development Policy does not apply to Emergency Ratifications.				
• Gibson & Associates - Non-Local				

**PROCUREMENT INFORMATION**

Emergency Procurement	<ul style="list-style-type: none"><li>• Procurement utilizing emergency procurement guidelines • Where routine bidding requirements cannot be followed</li><li>• Emergency procurements are exempt from competitive bidding under the City Charter and State Law</li></ul>
-----------------------	--

**OWNER**

**Gibson & Associates**

William J. Gibson, Chief Executive Officer/President

**MAP**

Attached