



Legislation Details (With Text)

**File #:** 23-1393      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 5/12/2023      **In control:** Water Utilities Department

**On agenda:** 6/28/2023      **Final action:**

**Title:** Authorize an increase in the construction services contract with Archer Western Construction, LLC for work associated with the repair of existing 66-inch diameter wastewater pipes at the Southside Wastewater Treatment Plant Influent Pump Station C - Not to exceed \$217,652.04, from \$44,624,500.00 to \$44,842,152.04 - Financing: Wastewater Construction Fund

**Sponsors:**

**Indexes:** 8

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**STRATEGIC PRIORITY:** Transportation & Infrastructure

**AGENDA DATE:** June 28, 2023

**COUNCIL DISTRICT(S):** 8

**DEPARTMENT:** Water Utilities Department

**EXECUTIVE:** Kimberly Bizer Tolbert

**SUBJECT**

Authorize an increase in the construction services contract with Archer Western Construction, LLC for work associated with the repair of existing 66-inch diameter wastewater pipes at the Southside Wastewater Treatment Plant Influent Pump Station C - Not to exceed \$217,652.04, from \$44,624,500.00 to \$44,842,152.04 - Financing: Wastewater Construction Fund

**BACKGROUND**

On November 10, 2021, City Council authorized a construction services contract with Archer Western Construction, LLC. for Electrical and SCADA improvements at the Southside Wastewater Treatment Plant by Resolution No. 21-1846. On March 21, 2022, during a field investigation to install the influent pump suction piping at Influent Pump Station C, Archer Western noticed the exterior of the existing wall sleeves to remain were significantly deteriorated. Since Archer Western was already working on replacing the rest of the pipe and due to the size of the main and time constraints during replacement activities, it was agreed to have them do the repair and avoid a future shutdown of the facility.

This action will authorize an increase in the construction services contract for the repair of the



- |  |
|--|
| <ul style="list-style-type: none"><li>• Archer Western Construction, LLC. - Local; Workforce - 7.91% Local</li></ul> |
|--|

**OWNER**

**Archer Western Construction, LLC**

Daniel P. Walsh, President

**MAP**

Attached