



Legislation Details (With Text)

File #: 23-2408 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 9/13/2023 **In control:** Park & Recreation Department

On agenda: 10/11/2023 **Final action:**

Title: Authorize an increase in the construction services contract with RoeschCo Construction, LLC for the construction of the Lake Highlands Trail Phase 2A/2B, Northern Extension - Not to exceed \$393,019.98, from \$4,475,464.93 to \$4,868,484.91 - Financing: Street and Transportation Improvements Fund (2012 General Obligation Bond Fund) (\$302,923.91) and Park and Recreation (B) Fund (2017 General Obligation Bond Fund) (\$90,096.07)

Sponsors:

Indexes: 10

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Quality of Life, Arts & Culture

AGENDA DATE: October 11, 2023

COUNCIL DISTRICT(S): 10

DEPARTMENT: Park & Recreation Department

EXECUTIVE: John D. Jenkins

SUBJECT

Authorize an increase in the construction services contract with RoeschCo Construction, LLC for the construction of the Lake Highlands Trail Phase 2A/2B, Northern Extension - Not to exceed \$393,019.98, from \$4,475,464.93 to \$4,868,484.91 - Financing: Street and Transportation Improvements Fund (2012 General Obligation Bond Fund) (\$302,923.91) and Park and Recreation (B) Fund (2017 General Obligation Bond Fund) (\$90,096.07)

BACKGROUND

The original scope of work was to include drilled piers for two boardwalks, chain link fence with slats for approximately 900 feet along the trail alignment and railings.

The action will authorize Change Order No. 2 in the construction services contract with RoeschCo Construction, LLC that includes helical piles extension required to achieve additional structural load at one of the boardwalks and redesigning the footing for piers at the other boardwalk due to the presence of a retaining wall footing that is in conflict. The revised design will include a floating

OWNER

RoeschCo Construction, LLC

Marcie Roeschley, President

MAP

Attached