



Legislation Details

File #: 23-755 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 3/7/2023 **In control:** Department of Public Works

On agenda: 4/12/2023 **Final action:**

Title: Authorize (1) an increase in the construction services contract with Tiseo Paving Company to add funding in order to provide additional safety related modifications and make related adjustments in the field caused by unforeseeable right-of-way acquisitions necessary to complete the Dolphin Road Project - Dolphin Road from Spring Avenue to north of Haskell Avenue/Military Parkway; and (2) extending the contract term a total of 180 calendar days - Not to exceed \$184,100.00, from \$6,933,288.50 to \$7,117,388.50 - Financing: Street and Transportation (A) Fund (2017 General Obligation Bond Funds) (\$92,050.00), Water Capital Improvement F Fund (\$46,025.00), and Wastewater Capital Improvement G Fund (\$46,025.00)

Sponsors:

Indexes: 2, 7

Code sections:

Attachments: 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|