



Legislation Details

**File #:** 23-1459      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved as an Individual Item

**File created:** 5/17/2023      **In control:** Park & Recreation Department

**On agenda:** 6/28/2023      **Final action:**

**Title:** Authorize a decrease in the construction services contract with the Fain Group, Inc. for the construction of the Hi-Line Connector Trail along Victory Avenue and Hi Line Drive between, the Katy Trail and the Trinity Strand Trail for construction and labor cost increases along with removing accent lighting and underground electrical service routing - Not to exceed (\$366,844.41), \$11,531,424.84 to \$11,164,580.43 - Financing: Circuit Trail Conservancy Fund

**Sponsors:**

**Indexes:** 2, 6

**Code sections:**

**Attachments:** 1. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------