



Legislation Details

File #: 23-296 **Version:** 1 **Name:**

Type: BRIEFING ITEMS **Status:** Agenda Ready

File created: 1/10/2023 **In control:** Transportation and Infrastructure Committee

On agenda: 1/17/2023 **Final action:**

Title: Public Works: Authorize (1) an increase to the construction services contract with Vescorp Construction, LLC dba Chavez Concrete Cutting to implement an Alley Trail Conversion Project on a select group of alleys in various locations; (2) reducing Street and Alley Improvements Fund capacity by \$3,031,696.07; and (3) replace the fund capacity with Coronavirus State and Local Fiscal Recovery and Community Development Block Grant funds for a zero-dollar change order, keeping the contract amount at \$13,887,150.00 - Financing: Coronavirus State and Local Fiscal Recovery Funds (ARPA) (\$2,031,696.07), Community Development Block Grant Fund (CDBG) (\$1,000,000.00)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------