



Legislation Details

File #: 22-2198 **Version:** 2 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 9/19/2022 **In control:** Water Utilities Department

On agenda: 10/26/2022 **Final action:**

Title: Authorize an increase in the construction services contract with BAR Constructors, Inc. for additional work associated with the construction of a new pump station to replace the existing Pump Station No. 1 at the Elm Fork Water Treatment Plant - Not to exceed \$280,613.16, from \$51,322,606.78 to \$51,603,219.94 - Financing: Water Construction Fund

Sponsors:

Indexes: 200

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------