



Legislation Details

File #: 20-12 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 12/12/2019 **In control:** Department of Transportation

On agenda: 1/22/2020 **Final action:** 1/22/2020

Title: Authorize a decrease in the construction services contract with Roadway Solutions, Inc. for traffic signal construction of Warranted Traffic Signal Installation Group 6, to remove the construction of the traffic signal located at Interstate Highway 20 Eastbound/Westbound at Mountain Creek Parkway from the contract - Not to exceed (\$316,275.00), from \$1,337,393.00 to \$1,021,118.00 - Financing: Street and Transportation (A) Fund (2017 General Obligation Bond Fund)

Sponsors:

Indexes: 3

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------