



Legislation Details

File #: 20-1828 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 9/15/2020 **In control:** Office of Bond and Construction Management

On agenda: 10/13/2020 **Final action:** 10/13/2020

Title: Authorize an increase in the construction services contract with Turner Construction Company for the expansion of the Latino Cultural Center located at 2600 Live Oak Street - Not to exceed \$124,473.23, from \$3,234,118.17, to \$3,358,591.40 - Financing: Cultural Arts Facilities (2006 General Obligation Bond Fund)

Sponsors:

Indexes: 14

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------