



Legislation Details

**File #:** 23-2726      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 10/13/2023      **In control:** Water Utilities Department

**On agenda:** 12/13/2023      **Final action:**

**Title:** Authorize an increase in the construction services contract with Douglas Dailey Construction, LLC for additional wastewater pipeline improvements at 5 locations (list attached to the Agenda Information Sheet) - Not to exceed \$2,491,279.00, from \$10,985,770.00 to \$13,477,049.00 - Financing: Wastewater (Clean Water) - TWDB 2022 Fund (\$801,521.00) and Wastewater Capital Improvement G Fund (\$1,689,758.00)

**Sponsors:**

**Indexes:** 6

**Code sections:**

**Attachments:** 1. List, 2. Maps, 3. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------