



## Legislation Details

**File #:** 21-1046      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 5/21/2021      **In control:** Park & Recreation Department

**On agenda:** 6/23/2021      **Final action:**

**Title:** Authorize an increase in the construction services contract with J.C. Commercial, Inc. for the addition of a senior activity center, technology center, gymnasium, and expansion of the parking lot at Willie B. Johnson Recreation Center located at 12225 Willowdell Drive to add increased scope of work to include heating and air conditioning system and electrical changes, emergency egress light changes, remobilization, installation of cell phone lockers, and changes due to Architect's Supplemental Instructions No. 6 - Not to exceed \$124,458.22, from \$7,499,088.91 to \$7,623,547.13 - Financing: Park and Recreation Facilities (B) Fund (2017 General Obligation Bond Fund)

**Sponsors:**

**Indexes:** 10

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------