



Legislation Details

**File #:** 20-791      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved as an Individual Item

**File created:** 4/15/2020      **In control:** Park & Recreation Department

**On agenda:** 5/13/2020      **Final action:** 5/13/2020

**Title:** Authorize an increase in the construction services contract with 3i Contracting, LLC for additional scope of work at Singing Hills Replacement Recreation Center - Phase 2 located at 6805 Patrol Way - Not to exceed \$540,809.83, from \$6,574,161.64 to \$7,114,971.47 - Financing: Park and Recreation Facilities (B) Fund (2017 General Obligation Bond Fund)

**Sponsors:**

**Indexes:** 8

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------