



Legislation Details

File #: 23-2523 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 9/22/2023 **In control:** Department of Public Works

On agenda: 10/25/2023 **Final action:**

Title: Authorize an increase in the emergency construction services contract with Camino Construction, L.P. to add funding for the extra work to stabilize the slope next to the pavement at the 1300 block of North Cockrell Hill Road from Davis Street to Pinnacle Point Drive - Not to exceed \$576,128.50, from \$1,225,088.00 to \$1,801,216.50 - Financing: Street and Alley Improvement Fund (subject to annual appropriations)

Sponsors:

Indexes: 3, 6

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------