



### Legislation Details

**File #:** 22-1701      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 7/27/2022      **In control:** Department of Public Works

**On agenda:** 12/14/2022      **Final action:**

**Title:** Authorize an increase in the construction services contract with Tiseo Paving Company for additional work on Dolphin Road from Spring Avenue to north of Haskell Avenue/Military Parkway - Not to exceed \$132,623.75, from \$6,800,664.75 to \$6,933,288.50 - Financing: Street and Transportation (A) Fund (2017 General Obligation Bond Funds)

**Sponsors:**

**Indexes:** 2, 7

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------