



Legislation Details

File #: 21-1385 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 7/26/2021 **In control:** Water Utilities Department

On agenda: 9/9/2021 **Final action:**

Title: Authorize an increase in the construction services contract with Oscar Renda Contracting, Inc. for additional work associated with the construction of biological filtration optimization improvements at the East Side Water Treatment Plant - Not to exceed \$1,225,387.90, from \$24,904,983.00 to \$26,130,370.90 - Financing: Water Capital Improvement D Fund

Sponsors:

Indexes: 200

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------