



Legislation Details

File #: 23-168 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 12/27/2022 **In control:** Park & Recreation Department

On agenda: 1/25/2023 **Final action:**

Title: Authorize an increase in the construction services contract with The Fain Group, Inc. for additional work at the Phase 2 Project at Bachman Regional Aquatic Center located at 2750 Bachman Drive - Not to exceed \$622,654.90, from \$7,454,303.55 to \$8,076,958.45 - Financing: Capital Gifts, Donations and Development Fund

Sponsors:

Indexes: 6

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------