



Legislation Details

**File #:** 20-1732      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 8/31/2020      **In control:** Water Utilities Department

**On agenda:** 10/28/2020      **Final action:** 10/28/2020

**Title:** Authorize an increase in the construction services contract with Archer Western Construction, LLC for additional work associated with the construction of a new residuals handling facility at the Elm Fork Water Treatment Plant - Not to exceed \$255,063.00, from \$26,965,771.62 to \$27,220,834.62 - Financing: Water Capital Improvement D Fund

**Sponsors:**

**Indexes:** 200

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------