



Legislation Details

**File #:** 23-1290      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 5/4/2023      **In control:** Water Utilities Department

**On agenda:** 6/28/2023      **Final action:**

**Title:** Authorize an increase in the construction services contract with Estrada Concrete Company, LLC for additional work associated with wastewater main installations at two locations - Not to exceed \$782,258.00, from \$9,001,454.00 to \$9,783,712.00 - Financing: Coronavirus State and Local Fiscal Recovery Fund (\$395,808.00), Wastewater Capital Improvement F Fund (\$251,339.76), and Street and Alley Improvement Fund (\$135,110.24)

**Sponsors:**

**Indexes:** 8

**Code sections:**

**Attachments:** 1. Maps, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------